

ID	Task Name	Start	Duration	2009												2010											
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May		
1	Next Generation Strategic Plan	Mon 12/1/08	369 days?	<div>Phase 1: Scenario Development</div>																							
2																											
3	Phase 1: Scenario Development	Mon 12/1/08	31 days?	<div>Phase 1: Scenario Development</div>																							
26																											
27	Phase 2: Engage Stakeholders	Thu 1/29/09	209 days	<div>Phase 2: Engage Stakeholders</div>																							
28																											
29	FAC, CI, etc. Engagement	Sun 3/1/09	51 days	<div>FAC, CI, etc. Engagement</div>																							
37																											
38	Internal NOAA Engagement	Thu 1/29/09	131 days	<div>Internal NOAA Engagement</div>																							
45																											
46	Regional Engagement	Thu 2/5/09	146 days	<div>Regional Engagement</div>																							
47	Alaska Forum on the Environment	Thu 2/5/09	0 days	<div>Alaska Forum on the Environment</div>																							
48	Southeastern Coastal Ocean Observing Regional	Wed 5/13/09	0 days	<div>Southeastern Coastal Ocean Observing Regional Association</div>																							
49	International Association of Great Lakes Resear	Mon 5/18/09	0 days	<div>International Association of Great Lakes Research Conference</div>																							
50	Northern Gulf Institute annual conference	Tue 5/19/09	0 days	<div>Northern Gulf Institute annual conference</div>																							
51	Southeastern Regional Partnership for Planning	Wed 5/20/09	0 days	<div>Southeastern Regional Partnership for Planning and Sustainability</div>																							
52	NW Pacific Regional Fisheries Council Meeting	Mon 6/1/09	8 days	<div>NW Pacific Regional Fisheries Council Meeting</div>																							
53	Mid-Atlantic Fisheries Management Council	Tue 6/9/09	2 days	<div>Mid-Atlantic Fisheries Management Council</div>																							
54	Gulf of Maine Regional Ocean Science Council	Fri 6/12/09	0 days	<div>Gulf of Maine Regional Ocean Science Council</div>																							
55	Hydrometeorological Testbed - SE Science Plan	Mon 6/15/09	3 days	<div>Hydrometeorological Testbed - SE Science Plan Workshop</div>																							
56	Central Regional Forum (Boulder)	Wed 6/24/09	0 days	<div>Central Regional Forum (Boulder)</div>																							
57	Central Regional Forum (Norman)	Tue 6/30/09	0 days	<div>Central Regional Forum (Norman)</div>																							
58	Atlantic States Marine Fisheries Commission	Mon 7/6/09	5 days	<div>Atlantic States Marine Fisheries Commission</div>																							
59	Coatal Zone '09	Tue 7/21/09	0 days	<div>Coatal Zone '09</div>																							
60	Hawaii Conservation Alliance annual meeting	Tue 7/28/09	3 days	<div>Hawaii Conservation Alliance annual meeting</div>																							
61	Gulf of Mexico Alliance annual meeting	Mon 8/3/09	5 days	<div>Gulf of Mexico Alliance annual meeting</div>																							
62	National meeting of IOOS Ras	Mon 8/24/09	4 days	<div>National meeting of IOOS Ras</div>																							
63	Western States Water Association	Sun 8/2/09	0 days	<div>Western States Water Association</div>																							
64	Exec Committee for the West Coast Governors'	Sun 8/2/09	0 days	<div>Exec Committee for the West Coast Governors' Association</div>																							
65	North Eastern Regional Ocean Council annual m	Sun 8/2/09	0 days	<div>North Eastern Regional Ocean Council annual meeting</div>																							
66																											
67	Washington Roundtables	Mon 8/3/09	77 days	<div>Washington Roundtables</div>																							
70																											
71	Phase 3: Analyze & Synthesize	Thu 3/26/09	161 days	<div>Phase 3: Analyze & Synthesize</div>																							
72																											
76																											
82																											
91																											
92	Phase 4: Assess Strategy Options	Thu 2/26/09	252 days	<div>Phase 4: Assess Strategy Options</div>																							
93																											
101																											
102	Phase 5: Draft & Public Review	Tue 12/1/09	108 days	<div>Phase 5: Draft & Public Review</div>																							