

Weather and Water Goal Team Action Tracker

Updated on March 23, 06 SS

Action Number	Title	Current/Running Actions	Status	Due Date	Requestor	Responsible Person	Responsible Person(s), Goals, Programs
	Boulder Meetings	W&W Goal Team Boulder Meetings	OPEN	4/5-6/2006			
1	ISOS Definition	NWS will provide ISOS definition to NOAA Budget Office with a copy to PA&E and DCO - NERON	OPEN	3/31/2006	NEC 2/9	George Smith	
2	Space Weather Review	Requirements review and evaluation of BAA to NOAA Budget Office - Email to Ron Z to craft response for George	OPEN	3/31/2006	NEC 2/9	George Smith	
3	Cooperative Institute Annual Meeting	Goal Team Leads are to present information about their Goal team to the CI directors and discuss possible areas of collaboration.	OPEN	4/3/2006		Ward Seguin	
4	NSTEP Team Member Call	Propose individual members to serve on the five START teams (waiting for Dennis to tell us how to respond)	OPEN		Percy Thomas	Dennis McCarthy	
5	RC Writing Committee	Nominee required for Research Council Writing committee	OPEN		Paul Hirshberg	George Smith	
6	CASA NOSA Updates	All Goal Program Managers will need to identify and focus on all three of these areas: data/information management systems, observing systems, and observational requirements.	OPEN		Rob Mairs	Program Managers	
7	W&W Transition Team Formation	Form transition teams one month before first transition team status reports due (Action # 8)	OPEN	5/9/2006	Mary Glacken	Ward Seguin	
8	First Transition Team Reports	Transition project quad charts due to PPI	OPEN	6/6/2006	Mary Glacken	Ward Seguin	
9	Transition Plans	Transition plans due to PPI	OPEN	9/30/2006	Mary Glacken	Ward Seguin	
Action Number	Title	Kansas City Off-site Actions	Status	Due Date	Requestor	Responsible Person(s)	Responsible Person(s)
1	PPBES Assessment	Request PPI to conduct an assessment of how successful initiatives/proposed changes submitted as part of the PPBES cycle have been.	Open	3/31/2006 - Report on progress	WW Program Managers	George Smith	
2	Participation in Legislative Briefings	Managers participate and /or brief both senior NOAA officials and Congressional staffers. Allow this to happen during the budget formulation process.	Open	3/31/2006 - Report on progress	WW Program Managers	George Smith	
3	Goal Level Quarterly Briefings	Investigate the feasibility of Goal Level quarterly briefings on the annual operating plans.	Open	3/31/2006 - Report on progress	WW Program Managers	George Smith	
4	Quarterly Meeting of Program Coordinators	Arrange quarterly meeting of the Program Managers	Open	3/31/2006 - Report on progress	WW Program Managers	Ward Seguin	
5	Goal/Subgoal Coordination	Facilitate Goal/ Subgoal Coordination	Open	3/31/2006 - Report on progress	WW Program Managers	George Smith	

Action Number	Title	Current/Running Actions	Status	Due Date	Requestor	Responsible Person	Responsible Person(s), Goals, Programs
6	Staffing Issues	Establish a process to form and staff W&W teams to address major issues	In Process	3/31/2006 - Report on progress	WW Program Managers	Ward Seguin	
		PDM Actions					
1 WW 6 EC 2	Expand Gulf of Mexico Mercury Plan with Ecosystems	Ecosystems, in coordination with W&W, expand "An Integrated Plan of Operations: Mercury Contamination in the Gulf of Mexico" to inform DoC and OMB of issues.	OPEN		PDM	Steve Fine	
2 EC 10	IOCM Plan Development	Ecosystems, In collaboration with other Mission goals and Fleet Services, develop plan for Integrated Ocean and Coastal Mapping (IOCM).	OPEN		PDM	Paul Scholz	
3 CL 2	USDP Establishment	Climate, is to establish the US Drought Portal using products from NIDIS.	OPEN		PDM	Gary Carter	
4 CL 3	Moisture Sensor Deployment	Climate, is to deploy Soil Moisture Sensors on all 114 CONUS Climate Reference Network Sites by FY12.	OPEN		PDM	Gary Carter	
5 CL 4	NOAA NIDIS Team	Climate, is to examine feasibility of establishing NIDIS Team in FY06	OPEN		PDM	Gary Carter	
6 WW 11 CL 6 CT 3	STI Investment in MADIS	W&W, in coordination with Climate and C&T, leverage STI investment in Meteorological Data Ingest System's (MADIS) transition to operations.	OPEN	4/7/2006	PDM	Marty Ralph/Dennis McCarthy	AQ,EMP, HYD
7 WW 1	ISOS Plan Development	W&W, In coordination with other Mission Goals, develop plan to for NOAA's Integrated Surface Observing Systems (ISOS) for use in FY09 process. Linked with WW-11 and WW-2	OPEN		PDM	George Smith	
8 WW 2	NERON Project Definition	W&W, provide additional definition for the NOAA Environmental Real Time Observation Network (NERON) Project consistent with ISOS. Linked to WW-1	OPEN		PDM	George Smith	
9 WW 3 SAT 1	GLM Recommendation as GOES Requirement	W&W, will re-examine the lightning detection requirements the FY09 process. Provide recommendation for retaining of deleting GLM (Geostationary Lightning Mapper) as a GOES requirement. Link to WW-9 and SAT-1	OPEN		PDM	Frank Kelly	
10 WW 4	Reduced Scale Fire Weather Model	W&W, will partner with NIST and other Wildland Fire community members to implement a reduced scale fire weather model using NOAA infrastructure to deliver product on scene.	OPEN		PDM	Dennis McCarthy	
11 WW 5	Space Weather Assessment	W&W, will assess NOAA's operational requirement for space weather services and feasibility of BAA proposals to sustain current space weather products and services.	OPEN		PDM	Ron Zwickl	

Action Number	Title	Current/Running Actions	Status	Due Date	Requestor	Responsible Person	Responsible Person(s), Goals, Programs
12 WW 7	Eliminate Redundant Radiosondes and Water Vapor Sensors Capabilities	W&W, will eliminate redundant capability from radiosondes and water vapor sensors by eliminating unnecessary radiosonde launches. By the end of FY07 evaluate how models respond to water vapor derived data, implications of forecasters using different data source and reaction of US weather enterprise; and use evaluation to develop implementation plan. Linked to WW-8	OPEN		PDM	Dennis McCarthy/Fred Toepfer	
13 WW 8 CT 2	Identify Savings from Sensor Elimination	W&W, in coordination with C&T, will develop plan to apply savings from redundant capability elimination in WW-7.	OPEN		PDM	Dennis McCarthy/Fred Toepfer	
14 WW 9	Determine Subsystem Requirements for IOOS	W&W, will collaborate with other Goals to determine requirements for the three Integrated Ocean Observing System (IOOS) subsystems (observation, modeling and analysis and data management and communications (DMAC)) including requirements for satellites. Link to WW-3	OPEN		PDM	Paul Scholz	
15 WW 10	Tri Agency Atmospheric Workshop Results Incorporation	W&W, will incorporate the results of the Tri-Agency Atmospheric Workshop and any subsequent agreements in the FY09 process.	OPEN		PDM	Fred Toepfer	
16 WW 12	Local Forecast and Warnings Restructure	W&W, in coordination with NWS, will develop alternatives and provide recommendations on LFW restructuring consistent with existing NWS regions.	OPEN		PDM	Dennis McCarthy	
17 WW 13 FLT 8	Katrina Supplemental Funds	W&W, will fund operation and maintenance of various items under emergency supplemental funding. Assess implications on this on W&W portfolios.	OPEN		PDM	Don Jiron	
18 SAT 1 WW 3	Incorporate IRT NOSC Review Results in FY09 Process	Satellites, will incorporate results of Independent Review Team's (IRT) follow up to NOAA Observing Systems Council (NOSC) review of GOES-R Requirements in FY09 process	OPEN		PDM	Frank Kelly	
19 SAT 3	Do Not Fund Integration of LANDSAT Sensors on NPOESS Satellites	Satellites, will not fund integration of LANDSAT sensors on NPOESS satellites and work with Federal partners to ensure LANDSAT data continuity. Any implications for W&W?	OPEN		PDM	Fred Toepfer	
20 FLT 8 WW 13	O&M for P-3 Aircraft Purchased under Katrina Funds	Fleet Services, will include O&M funding for FY08 for any P-3 aircraft procured under emergency Katrina funding. Link to WW-13	OPEN		PDM	Marty Ralph/Jim Meagher	
21 FLT 11	Sea and Flight Hours Usage Performance Goals	Fleet Services, in collaboration with other Mission goals, will develop performance measures to measure efficiency of NOAA Days at Sea and Flight Hours usage. We should pull something together	OPEN		PDM	Marty Ralph/Jim Meagher/Gary Carter	

Action Number	Title	Current/Running Actions	Status	Due Date	Requestor	Responsible Person	Responsible Person(s), Goals, Programs
22 PS 4	"One NOAA" Web Page	Program Support, will develop alternatives with activities, costs and schedules for consolidating and organizing NOAA's Web assets to support the "One NOAA" concept and improve delivery of products, services and information. Look at LFW and STI pieces of AWIPS.	OPEN		PDM	Marty Ralph	
23 LDR 1	Finalize Incident Management CONOPS	Leadership, in coordination with Emergency Response program and PA&E, will finalize the Incident Management CONOPS. Should be link with LFW (emergency response)	OPEN		PDM	Dennis McCarthy	
24 NWS 1	Shut Down Space Weather	NWS, using NWS Instruction 1-1002, termination of NWS Info Services Procedures, notify Space Weather customers of loss of service.	OPEN		PDM	Ron Zwickl	
25 TRN 1	Research to Applications Transition ID and Evaluate	Transition Board, in coordination with all goals, will develop a plan to identify and evaluate candidates for transition of research to applications and ensure effective transitioning of critical capabilities.	OPEN		PDM	Ward	
26 OFCM 1	Meteorological Data Coordination	OCFM, will review Federal Meteorological data assimilation and data management requirements and provide results to appropriate goals - W&W will get copy of the report.	OPEN		PDM	Steve Schofield	

Closed Actions							
	Stakeholders Input to FY09 AGM	LOs, GTs, and FACA Committees provide stakeholder input summaries to PPI	CLOSED	2/23/2006		Program Managers	Program Managers
	Cooperative Institute for the Gulf of Mexico	Designate Goal Team representative to committee.	CLOSED	TBD		George Smith	George Smith
	AGM Goal Team and Line Office Workshop	Working session to review corporate priorities with PPI. GT Leads present 15 minute views on priorities.	CLOSED	2/28/2006 C		PMs and LOs (George Smith)	PMs and LOs (George Smith)
	FY08 Process Review Inputs Due	Submit challenges and successes from the FY 08 process with recommendations for the FY 09 process for discussion at the review.	CLOSED	3/3/2006	Kevin Amos	Ward Seguin	Ward Seguin
	NPOESS Review	Provide nominees to support for an NPOESS overrun review	CLOSED	3/3/2006	Mike Mignogno	George Smith	George Smith
	POP Concurrence Memo	Goal Team Leads are to send an email to PPI acknowledging concurrence with the POP	OPEN	3/8/2006	Paul Doremus	George Smith	

Action Number	Title	Current/Running Actions	Status	Due Date	Requestor	Responsible Person	Responsible Person(s), Goals, Programs
	Stakeholder Comments	NOAA is seeking input on priorities for its next five-year planning cycle. The agency is collecting views on emerging programmatic and managerial trends and alternative solutions.	OPEN	3/9/2006		Steve Schofield	
	FY08 Process Review	This review will present challenges and successes from the FY 08 programming process and provide recommendations for improvement for the FY 09 programming process.	OPEN	3/13/2006	Kevin Amos	George Smith	
	Performance Measures	Define W&W Performance Measures	OPEN	3/15/2006	Performance Measures Working Group	Ward Seguin	
	CASA NOSA Participants	Nominees to help PPI refine CASA NOA Software	OPEN	3/24/2006	Rob Mairs	Alan Leonardi and Rich Lataitis	